

CONSTRUCTION

CLIENT

Wi-Max Upgrade

CHALLENGE

Ensure 2400 Sites Built On-time & Within Budget

SOLUTION

Trampetti Utilized Its' Proprietary Deployment Playbook To Achieve The Desired Results

At the start of the project, build process map for design, engineering, site acquisition, NTP, material ordering, construction, and turnover process. Trained all personnel internal and externally. Build both a finance and schedule governance. All teams met weekly to ensure adherence to schedule and budget. Trending reports were developed to address deviations from the schedule and/or budget with the proper action items document and followed up.

RESULTS

2,400 Site Builds In 12 Months, With A \$5k Savings/Site, 90% FTT Success Rate & 24% Greater Savings vs. Non-Trampetti Regions



TRAMPETTI

OPERATIONS | FINANCE | MANAGEMENT | TRAINING

350 N ORLEANS, STE 900

CHICAGO, IL 60654

TEL: 201-532-8989

E-MAIL: INFO@TRAMPETTI.COM