

CLIENT

Sprint Small Cell Deployment

CHALLENGE

Complete 32,000 Small Cell Site Assessments To Within In 4 Months, Requiring A GIS, Real Estate And Construction Specialist To Assess Permitting Constructability

SOLUTION

Hire, Onboard & Train 200 GIS, 200 Real Estate Specialist & 200 Construction Managers In Three Weeks

Developed a project model to define total resources required to complete project within client's deadline. Then, defined the job description for each role. Coordinated 3 regions to coordinate interviews with subcontractors to hire, train and manage the resources. Within 3 weeks of SOW issued. All 600 contractors were in place and producing results. As hiring was on-going, coordinated with team to build workflow, checklist & training program for deliverables. There were 200 teams established. Each team had a GIS, real estate specialist and CM. Each team had an allocated time to complete a deliverable.

Issues Trampetti had to overcome to meet the challenge:

- No staff to perform tasks
- No defined processes
- 3 offices spread across the US
- Must hire subcontractors to perform due to limited time to complete
- Teams must sit next to each other to improve productivity

RESULTS

Client Met Its' Target Of 32,000 Desktop Analysis And Field Visits Within 3 Weeks



OPERATIONS | FINANCE | MANAGEMENT | TRAINING

350 N ORLEANS, STE 900

CHICAGO, IL 60654

TEL: 201-532-8989

E-MAIL: INFO@TRAMPETTI.COM